



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
1	305Z	HSL Prague – Poříčany	Rail-HS	Basic	285	1D	ABD	ABC	2028	2032	2029	2033	34 808
2	104S	Completion of motorway D0 (511, 518, 519, 520)	Road	Basic	280	1D	AB	AB	2024	2031	2024	2032	60 339
2	302Z	Conventional Railway (CR) Libice n/C / Velký Osek – Choceň – Ústí n/O	Rail	Basic	280	2D	ABD	ABC	2027	2030	2027	2030	35 175
2	501Z	CR Česká Kubice st.border – Plzeň – Prague	Rail	Basic	280	12D	ABD	ABC	2024	2030	2024	2030	40 868
3	102Z	CR Prague Masarykovo nádraží - Václav Havel Airport	Rail	Basic	275	1C	ABD	ABC	2024	2030	2024	2030	44 155
3	402Z	HSL Brno – Rakvice	Rail-HS	Basic	275	1D	ABD	ABC	2026	2030	2026	2030	24 823
3	802Z	CR Brno – Přerov	Rail	Basic	275	1D	ABD	ABC	2026	2033	2025	2033	81 898
4	205Z	HSL Ústí n/L – st. border	Rail-HS	Basic	270	1D	ABD	ABC	2028	2038	2030	2040	45 062
5	1701Z	CR Prague – Lysá n/L – Čachovice – Mladá Boleslav – Liberec	Rail	Basic	260	12D	AB	ABC	2024	2038	2024	2042	98 080
5	303Z	Brno railway junction	Rail	Basic	260	1D	ABD	ABC	2024	2035	2024	2038	49 037
6	202Z	CR Děčín Prostřední Žleb – Lysá n/L – Kolín	Rail	Basic	255	2D	ABD	BC	2024	2033	2024	2034	74 742
6	203Z	HSL Prague - branch Nová Ves	Rail-HS	Basic	255	1D	ABD	ABC	2027	2030	2027	2030	38 247
7	101Z	Capacity increase and modernization of the Prague railway junction	Rail	Basic	250	2C	ABD	ABC	2024	2034	2024	2037	37 669
7	1602Z	HSL (Prague) – Most	Rail-HS	Basic	250	1E	AB	ABC	2041	2050	2042	2050	56 742
7	502Z	Beroun tunnel	Rail-HS	Target	250	1D	AB	ABC	2028	2035	2031	2038	46 242
7	903S	D11 Motorway Opatovice n/L – Královec st. border	Road	Basic	250	1C	ABD	ABC	2024	2029	2024	2029	36 786
8	1002S	Motorway D49 / I/49 Hulín – Horní Lideč st.border	Road	Basic	240	1C	ABD	ABC	2024	2034	2024	2034	31 251
8	301Z	CR Prague – Česká Třebová – Brno	Rail	Basic	240	2B, 1D	ABD	ABC	2024	2034	2024	2035	129 793
8	803Z	HSL Brno – Přerov – Ostrava	Rail-HS	Basic	240	1F, 1D	ABD	ABC	2027	2031	2027	2031	65 207
9	1202Z	CR Otrokovice – Zlín	Rail	Basic	235	2D	AB	BC	2027	2031	2036	2040	11 881
10	603S	D35 Motorway Opatovice n/L – Olomouc – Lipník n/B	Road	Basic	230	1C	AB	AB	2024	2032	2024	2034	61 945
11	306Z	HSL Poříčany – Brno	Rail-HS	Target	225	1D	ABD	ABC	2028	2034	2032	2040	180 373
12	1601Z	CR Most – Karlovy Vary – Cheb – Cheb st.border	Rail	Basic	220	2E	AB	BC	2024	2050	2024	2050	10 105



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
12	805S	D52 Motorway Mikulov st. border – Brno	Road	Basic	220	1D	ABD	ABC	2027	2032	2027	2032	18 580
12	1405S	D3 Motorway Prague – Tábor – České Budějovice	Road	Basic	180	1C	AB	AB	2024	2031	2024	2039	53 492
13	204Z	HSL branch Nová Ves – Lovosice	Rail-HS	Basic	215	1D	ABD	ABC	2027	2030	2027	2030	
13	4101Z	CR northern bypass for freight transport Dřísy – Neratovice – Kralupy n/V – Kladno Ostrovec	Rail	Basic	215	2D	AB	BC	2027	2030	2038	2041	1 274
13	4102Z	CR Praha Ruzyně – Kladno Ostrovec	Rail	Basic	215	1C	AB	BC	2024	2030	2024	2042	12 902
13	804Z	CR (HSL) Ostrava – Katowice	Rail-HS	Target	215	1E	ABD	ABC	2027	2031	2034	2038	6 503
14	1201Z	CR Kojetín – Hulín	Rail	Basic	210	2D	AB	BC	2027	2030	2038	2041	7 792
14	901Z	CR Poříčany (HSL) – Nymburk	Rail	Basic	210	1E	AB	BC					
15	806S	D1 Motorway Brno – Přerov – Ostrava – Bohumín - st. border	Road	Basic	205	12C	AB	B	2024	2030	2024	2036	36 177
16	1401Z	CR Prague – Tábor – České Budějovice	Rail	Basic	200	1C	AB	ABC	2025	2034	2025	2040	43 421
16	206Z	HSL Lovosice – Ústí n/L st. border	Rail-HS	Target	200	1D	AB	ABC	2036	2043	2036	2043	47 218
16	208V	Elbe – Vltava waterway	Water	Basic	200	2C	ABD	BC	2024	2032	2024	2040	28 351
17	1403Z	CR Increasing the capacity of the Prague Hostivař – Benešov section (new line)	Rail-HS	Target	195	1F	AB	ABC	2031	2035	2044	2048	36 816
17	705S	Class I road I/58 Příbor – Ostrava	Road	Basic	195	1C	AB	BCD	2024	2024	2024	2024	510
18	602S	D11 Motorway Prague – Opatovice n/L	Road	Basic	190	2D	AB	AB	2027	2032	2028	2046	4 607
18	703S	Road I/68, I/11 Třanovice – Mosty u J. st.border	Road	Basic	190	2C	AB	B	2026	2027	2034	2035	3 217
18	902Z	HSL Poříčany – Hradec Králové / (Pardubice) – st. border Poland	Rail	Target	190	1E	AB	ABC	2035	2045	2035	2048	137 269
19	3101Z	CR Šatov st.border – Znojmo – Brno, new line	Rail	Basic	185	1D	AB	ABC	2044	2050	2044	2050	35 898
19	401Z	CR Brno – Břeclav – Lanžhot st.border	Rail	Basic	185	2D	ABD	BC	2027	2029	2026	2028	7 095
19	4204Z	Brno diameter	Rail	Target	185	1E	ABD	ABC	2039	2050	2039	2050	69 480
19	503S	D5 Motorway Rozvadov st.border – Prague	Road	Basic	185	2D	AB	B	2028	2033	2043	2048	5 733
20	2801Z	CR Čachovice – Nymburk	Rail	Basic	180	2C	AB	BC					
20	4804Z	CR Týniště n.O. – Častolovice – Solnice	Rail	Basic	180	2C	AB	BC	2024	2030	2024	2028	6 661
21	1603S	D7 Motorway Prague – Chomutov	Road	Basic	175	1C	AC	AB	2024	2038	2024	2048	20 109
21	3002Z	CR Hradec Králové - Pardubice	Rail	Basic	175	2C	AB	BC	2024	2030	2024	2044	13 434
21	307S	motorway D1 Prague – Brno	Road	Basic	175	B	AB	B	2024	2028	2024	2027	2 403



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
21	308S	Class I roads I/43 / I/73 Brno – Moravská Třebová; Skalice n/S – Lačnov	Road	Auxiliary	175	1D, 2C	AB	AB	2024	2050	2024	2050	54 553
21	504S	Class I roads I/20, I/29, I/19, I/34 Plzeň – Písek – Tábor – Pelhřimov – Humpolec – Havlíčkův Brod	Road	Basic	175	2DE	AC	B	2027	2050	2041	2050	32 290
22	103Z	CR New connection II	Rail	Target	170	1E	AB	ABC	2038	2047	2041	2047	138 960
22	1101Z	CR Nezamyslice – Olomouc	Rail	Basic	170	2D	AB	BC	2029	2031	2030	2044	11 004
22	1502S	D3 Motorway České Budějovice – Dolní Dvořiště st.bor.	Road	Basic	170	1C	AB	ABC	2024	2029	2024	2029	22 344
22	201Z	CR Prague - Děčín st.border	Rail	Basic	170	B, 2D	ABD	BC	2024	2031	2024	2035	23 189
22	4108S	Class I road I/12 Prague – Úvaly	Road	Basic	170	1D	AC	AB	2027	2030	2038	2041	6 250
23	1605S	D6 Motorway Prague – Karlovy Vary – Pomezí st. border	Road	Basic	165	1C	AB	AB	2024	2031	2024	2040	29 372
23	403S	D2 Motorway Brno – Břeclav st. border	Road	Basic	165	B	AB	B					
23	4103Z	CR Praha Vysočany – Neratovice	Rail	Basic	165	2E	AB	BC	2035	2036	2042	2043	1 158
23	4303Z	CR Studénka – L. Janáček Airport / Kopřivnice	Rail	Basic	165	B	AB	BC	2027	2030	2041	2044	469
23	801Z	CR Břeclav st. border – Otrokovice – Přerov – Ostrava – Bohumín – Petrovice u K. st. border	Rail	Basic	165	B	ABD	BC	2024	2034	2024	2035	48 888
24	4104Z	CR Prague Smíchov – Rudná – Beroun	Rail	Basic	160	2E	AB	BC	2035	2040	2041	2046	3 590
24	601Z	CR Česká Třebová – Přerov / Prosenice	Rail	Basic	160	B	ABD	BC	2030	2033	2031	2034	13 896
24	706Z	CR Paskov - Ostrava Kunčice - Ostrava Svinov / Polanka n/O	Rail	Basic	160	2E	ABD	BC	2025	2030	2025	2030	2 795
24	808S	D55 Břeclav (D2) – Hulín	Road	Auxiliary	160	1C	AB	AB	2024	2032	2024	2042	32 405
25	207S	D8 Motorway Prague – Petrovice st. border	Road	Basic	155	2D	AB	B	2029	2033	2044	2047	4 467
25	304Z	CR Kolín – Havlíčkův Brod – Brno	Rail	Basic	155	2D	ABD	BC	2024	2035	2024	2039	31 849
25	4107S	Class I road I/9 Zdiby – Mělník	Road	Basic	155	2D	AC	B	2027	2032	2041	2044	13 505
25	4404S	Class I road I/26 Plzeň – Staňkov	Road	Basic	155	2D	AC	B	2024	2050	2024	2050	19 503
25	2204S	Class I road I/20 Písek – České Budějovice	Road	Basic	185	12D	AC	B	2024	2031	2024	2038	10 440
26	4106S	Class I road I/61 D7 – Kladno – D6	Road	Basic	150	1D	AC	B	2027	2030	2043	2046	1 611
26	4109S	Class I road I/2 Prague – Kostelec nad Černými lesy	Road	Basic	150	2F	AC	B					



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
26	4201Z	CR Brno – Třebíč / Ivančice	Rail	Basic	150	2D, 2E	AB	BC	2024	2024	2024	2024	6 382
26	701Z	CR Ostrava main station – Ostrava Kunčice – Havířov – Český Těšín – Mosty u J. st. border	Rail	Basic	150	2D	ABD	BC	2024	2030	2024	2030	9 318
27	1703Z	CR Liberec – Frýdlant – Zawidów st.border	Rail	Basic	145	2D	AB	BC	2039	2040	2039	2040	1 042
27	2502S	Class I road I/13 Karlovy Vary – Teplice; I/63 Teplice - Řehlovice	Road	Basic	145	1D	AC	AB	2027	2038	2042	2045	23 952
27	4301Z	CR Ostrava Kunčice – Frýdek-Místek – Valašské Meziříčí	Rail	Basic	145	2D	AB	BC	2025	2030	2025	2044	16 125
28	2601Z	CR Děčín – Česká Lípa – Liberec	Rail	Basic	140	2D	AB	B	2027	2033	2027	2044	2 591
28	4206S	Class I road I/50 Holubice – Kožušice – Starý Hrozenkov st. border	Road	Basic	140	2D	AB	BC	2027	2050	2038	2050	5 454
28	4803S	Class I road I/11 Hradec Králové - Vamberk; I/14 Vamberk – Solnice	Road	Basic	140	2C	AC	B	2024	2032	2024	2045	9 835
29	1501Z	CR České Budějovice – Horní Dvořiště – st. border	Rail	Basic	135	B, 1F	AB	BC	2027	2028	2025	2026	898
29	2701Z	CR Česká Lípa – Bakov nad Jizerou	Rail	Basic	135	2F	AB	BC					
29	4902S	Class I road I/2 Pardubice bypass, I/36 Pardubice - Časy motorway D35	Road	Basic	135	1C	AC	B	2024	2032	2024	2045	5 704
29	5001Z	CR Zlín – Vizovice	Rail	Basic	135	2D	AB	BC					
29	704S	Motorway D56, I/56 Ostrava – Frýdek-Místek	Road	Basic	135	2C	AB	B	2027	2030	2038	2041	1 715
29	1404S	D4 Motorway Prague – Nová Hospoda	Road	Target	165	1C	A	AB	2027	2040	2038	2047	9 343
30	1301S	D55 Olomouc – Přerov	Road	Basic	130	1D	AC	AB	2024	2031	2024	2046	5 771
30	4306S	Class I road I/11 Ostrava – Třanovice	Road	Basic	130	2E	AC	B	2030	2032	2042	2044	10 897
31	1705S	Class I road I/35 Ohrazenice – Liberec – Bílý Kostel n/N	Road	Basic	125	B	AB	B					
31	2501Z	CR Most – Ústí n/L	Rail	Basic	125	2E	AB	BC	2027	2028	2038	2039	798
32	1001Z	CR Hranice na Moravě – Horní Lideč – st. border	Rail	Basic	120	2D	ABD	BC	2027	2035	2025	2033	11 571
32	2805S	Road I/35, D35 Turnov – Jičín – Hradec Králové	Road	Basic	120	1D	AB	AB	2024	2035	2024	2043	31 080
32	4202Z	CR Brno – Kyjov – Moravský Písek	Rail	Basic	120	2D	AB	BC	2027	2031	2042	2044	11 623
33	1402Z	CR Beroun – Zdice – Písek	Rail	Target	115	2F	AB	B					



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
33	2804S	Class I road I/38 Bezděčín – Poděbrady (motorway D11)	Road	Basic	115	2D	AC	B	2028	2037	2043	2045	3 901
33	3001Z	CR Jihlava – Havlíčkův Brod	Rail	Basic	115	2F	AB	BC					
33	3102S	Class I road I/38 Hatě st. border – Znojmo – Jihlava; Havlíčkův Brod – Poděbrady (motorway D11)	Road	Basic	115	2C	AC	B	2027	2050	2025	2050	24 952
33	4302Z	CR Ostrava Svinov – Opava – Krnov	Rail	Basic	115	B, 2E	AB	BC					
33	4801Z	CR Jaroměř – Náchod / Trutnov	Rail	Basic	115	2E	AB	BC					
33	4901Z	CR Pardubice – Skuteč	Rail	Basic	115	2E	AB	BC	2033	2036	2043	2046	6 948
34	2702S	Class I road I/16 Nová Ves – Bezděčín	Road	Basic	110	2D	AC	B	2024	2031	2024	2038	4 328
34	4305S	Class I road I/11, I/57 Ostrava – Opava – Krnov	Road	Basic	110	2C	AC	B	2024	2030	2024	2047	7 629
34	5002S	Class I road I/49 Otrokovice – Zlín – Vizovice	Road	Basic	110	2F	AC	B					
35	1704S	D10 Motorway Prague – Ohradenice	Road	Basic	105	2D	AB	B	2024	2032	2024	2046	17 941
35	2102S	Class I road I/20 Plzeň – Karlovy Vary	Road	Basic	105	2C	AC	B	2024	2043	2024	2050	8 998
35	2201Z	CR Plzeň - České Budějovice	Rail	Basic	105	2E	AB	ABC	2025	2030	2038	2041	24 678
35	5202S	Class I road I/16 Kosmonosy – Sobotka – Jičín	Road	Basic	105	2D	AC	B	2027	2038	2046	2049	8 509
35	702Z	CR Dětmárovice – Český Těšín	Rail	Basic	105	B	AB	BC					
35	807S	D48 Motorway Běloutín – Chotěbuz st. border	Road	Auxiliary	105	2C	AB	B	2024	2031	2024	2042	13 392
36	4105Z	CR Prague – Vrané n.V. – Davle	Rail	Basic	100	2E	AB	BC					
36	4205S	Class I road I/23 Brno – Náměšť n/O	Road	Basic	100	2D	AC	AB					
37	2401Z	CR Plzeň – Žatec – Chomutov	Rail	Basic	95	2C, 2E	AB	BC	2024	2024	2024	2024	1 312
37	4501Z	Class I road I/14 Liberec – Tanvald – Desná	Rail	Basic	95	B	AB	BC					
37	5101Z	CR Jihlava – Třebíč	Rail	Basic	95	2E	AB	BC	2030	2032	2047	2049	2 316
37	5301Z	CR Most – Postoloprty – Žatec / Louny	Rail	Basic	95	B	AB	BC					
37	5304Z	CR Prunéřov – Kadaň	Rail	Basic	95	B	AB	BC					
38	1102S	D46 Motorway Vyškov - Olomouc	Road	Basic	90	B	AC	BD	2024	2032	2024	2049	1 154
38	2101Z	CR Plzeň – Cheb	Rail	Basic	90	B	ABD	BC					
38	3003S	Class I road I/38, I/34, I/37 Jihlava – Havlíčkův Brod – Ždírec nad Doubravou – Pardubice – Hradec Králové	Road	Basic	90	2C	AC	B	2024	2050	2024	2050	16 606





Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
38	3201Z	CR Česká Lípa – Rumburk	Rail	Basic	90	2F	AB	BC					
38	4701Z	CR České Budějovice – Český Krumlov	Rail	Basic	90	B	AB	BC					
39	1702Z	CR Liberec – Hrádek n/N st.border	Rail	Basic	85	B	AB	BC	2027	208	2048	2049	1 220
39	3202S	Class I road I/38, I/9 Mladá Boleslav – Česká Lípa – Nový Bor – Rumburk st. border	Road	Basic	85	2C	AC	BD	2027	2028	2048	2049	308
39	4601Z	CR Olomouc – Uničov	Rail	Basic	85	A	AB	-					
39	4603S	Class I road I/46 Olomouc – Šternberk	Road	Basic	85	2D	AC	B	2027	2031	2047	2050	7 166
39	5302Z	CR Most – Litvínov – Louka u L. – Hrob	Rail	Basic	85	2F	AB	BC					
39	5303Z	CR Oldřichov u D. – Litvínov	Rail	Basic	85	B	AB	BC					
40	4203Z	CR Boskovice interconnection	Rail	Basic	80	1D	AB	BC	2027	2029	2048	2050	1 799
40	4304Z	CR Frýdlant n/O – Ostravice	Rail	Basic	80	2D	AB	B					
41	2402S	Class I road I/27 Plzeň – Most	Road	Basic	75	2C	AC	B	2024	2050	2024	2050	21 376
41	2803Z	CR Loukov – Turnov – Stará Paka – Jaroměř – Hradec Králové	Rail	Auxiliary	75	2D	AB	BC	2027	2028	2049	2050	695
41	3401Z	CR Zábřeh n.M. – Šumperk / Jeseník – Glucholazy st. border	Rail	Basic	75	2F	AB	BC	2026	2029	2046	2048	732
41	5201Z	CR Mladá Boleslav – Sobotka – (Jičín)	Rail	Basic	75	2F	AB	B					
42	2203Z	CR Ražice – Putim	Rail	Basic	70	2E	AB	BC					
42	2301Z	CR České Budějovice – České Velenice st.border	Rail	Basic	70	B	AB	BC					
42	2802Z	CR Doubí u Turnova – Turnov – Jičín – Hradec Králové	Rail	Auxiliary	70	2F	AB	B					
42	2901Z	CR Veselí nad Lužnicí – Jihlava	Rail	Basic	70	2E	AB	BC	2027	2028	2046	2048	1 259
42	4602Z	CR Olomouc – Hlubočky	Rail	Basic	70	2F	AB	BC					
42	4802S	Class I road I/33 Jaroměř – Náchod st. border	Road	Basic	70	2C	AB	BC	2024	2028	2024	2042	5 114
42	809S	Class I road I/55 Břeclav (D2) – Břeclav st.border	Road	Auxiliary	70	1D	AC	B	2027	2030	2046	2049	3 077
43	1706S	Class I road I/35 Bílý Kostel n/N – Hrádek n/N st. border	Road	Basic	65	B	AB	B					
43	2303S	Class I road I/53 Znojmo – Pohořelice	Road	Basic	65	B	AC	2C	2025	2027	2045	2047	4 007
43	4207S	Class I road I/42, I/41 Brno inner ring road and connecting sections	Road	Basic	65	1C	AC	B	2024	2040	2024	2050	45 431
43	4504Z	CR Frýdlant – Nové Město p.S.	Rail	Basic	65	2F	AB	B					



Order of clusters													
Priority band	Cluster number	Project cluster	Infrastru cture	Needs: Basic Target Auxiliary	Score	Cluster type and status	Traditional source of financing until 2030 - an option	Alternative source of financing - an option	Start of implementation according to variant 1 with a small delay	End of implementation according to variant 1 with a small delay	Start of implementation according to variant 2 with a long delay	End of implementation according to variant 2 with a long delay	TIC of the cluster in CZK mil. at the price level of 2023
						1 = new construction	A = state budget	A = PPP					
						2 = modernization	B = CF	B = bond					
						A = completed	C = ERDF	C = EIB loan					
						B = completed without ITS	D = CEF	D = commercial loan					
						C = being implemented							
						D = building permit approved							
						E = incomplete building permit							
						F = project idea							
44	2202Z	CR Písek - Protivín	Rail	Basic	60	2E	AB	BC					
44	4401Z	CR Plzeň – Klatovy	Rail	Basic	60	2C	AB	BC					
44	4402Z	CR Radnice – Ejpovice; Rokycany – Příkosice	Rail	Basic	60	2F	AB	B					
44	4502Z	CR Liberec – Hodkovice n/M, current line	Rail	Basic	60	2F	AB	B					
44	4503Z	CR Raspenava – Bílý Potok p.S.	Rail	Basic	60	2F	AB	B					
44	5102Z	CR Kostelec u J. – Slavonice	Rail	Basic	60	2D	AB	B	2027	2028	2045	2046	2 165
45	2602S	Class I road I/13 Žďárek - Děčín – Bílý Kostel n/N	Road	Basic	55	2E	AC	B	2027	2050	2041	2050	31 276
46	3301S	Class I road I/7 Chomutov – Hora sv. Šebestiána st. border	Road	Basic	50	A	AC	B					
46	4507S	Class I road I/65 Rádelský mlýn – Jablonec n/N	Road	Basic	50	2D	AC	B					
46	5305S	Class I road I/27 Most – Dubí	Road	Basic	50	2D	AC	B	2027	2030	2047	2050	1 681
47	1604S	Class I road I/28 Louny – Most	Road	Auxiliary	45	B	AC	B					
47	3402S	road I/44 Mohelnice – Šumperk – Jeseník – Mikulovice st	Road	Basic	45	2C	AC	B	2024	2050	2024	2050	10 041
47	4505S	I/14 Liberec – Tanvald – Desná	Road	Basic	45	2E	AC	B	2030	2032	2048	2050	1 096
48	2302S	Class I road I/34, I/24 České Budějovice – Třeboň – Halámky st. border	Road	Basic	40	2C	AC	B	2024	2032	2024	2050	7 992
49	4403S	Class I road I/27 Plzeň – Klatovy	Road	Basic	35	2C	AC	B	2024	2043	2024	2050	8 332
49	4506S	Class I road I/13 Stráž n/N – Frýdlant	Road	Basic	35	2D	AC	B	2027	2031	2046	2050	2 579
50	4702S	Class I road I/39 České Budějovice – Český Krumlov	Road	Basic	30	2D	AC	B	2027	2030	2047	2050	854