Transport Sector Strategies, 2nd Phase

Secondary version

Summary Document 31/08/2013
Implementation Schedule for Transport Sector Strategies in the Area of Road Infratsructure for 2014 - 2020(23)
VMH Mil. CZK Project funding plan for the years 2014-2020(23) Estimated time period of project realization (from - until)
Weighted Investment .
No. of . . . Cluster sum of . CEF OPT Il State
No. of measure | Name of masure included in Transport strategy time schedule . . costincl. VAT .
cluster rating zone point cohesion CF budget
(PL2012)
scores 2020 2021 2022 2023
12092 64 853
CS006P - 0 0
CS006P - 0 0
CS015P 5131 0 0
CS017P - ]
CS045P - 0 0
CS4202N - 0 0
CS023P S373 0 0
CS4083P $370 - KON 0 0
CS045P $376 0 0
: : o soi
CS004P - 0 2017 0
CS046P S073 0 1118 0
CS046P S072 1366 ]
CS006P 5193 1746 ]
CS008P 5183 D11 1106 Hradec Kralové - Smifice 3 7,32 8 066 8 066 0
CS008P 5184 D11 1107 Smifice - Jaromé¥ 3 7,32 4026 4026 0
CS004P S202 D1 0136 Rikovice-Pferov 3 8,97 7577 0 7577 0
CS023P 5292 R35 Casy - Ostrov 4 8,10 5014 0 5014 0
€S023P $293 R35 Opatovice nad Labem - Casy 4 8,10 6123 0 6123 0
CS046P S071 I/68 Tranovice - Nebory 8 6,39 2693 0 2693 0
CS006P $194 D3 0309/11 Sevétin - Borek 9 6,66 2615 0 2615 0
CS006P 5197 D3 0310/I Usilné - Hodéjovice 9 6,66 6 587 0 6 587 0
CS006P $196 D3 0310/I Hodé&jovice - Tebonin 9 6,66 7422 0 7422 0
€S028P S155 R48 Frydek Mistek - bypass incl. connection to R56 9 6,17 6134 0 6134 0
CS029P S379 R49 4901 Hulin - Frystak 13 7,15 7211 0 7211 0
CS033P S062 R55 5505 Otrokovice bypass SE 13 6,64 1077 0 1077 0
CS4007P S136 R3 0312/l ( Tfebonin - Austrian border) 38 5,25 7372 0 1140 0
CS072P 5276 0 0 0
CS078P S051 0 0 0
CS085P S057 0 0 0
CS085P S050 0 0 0
CS4083P $120-KON 0 0 0
CS4045P S068 0 0 0
CS052P 5042 0 0 0
CS096P S058 0 0 0
CS069P S023 0 0 0
CS057P S005 0 0 0
CS038P S251 0 0 0
CS081P S019 0 0 0
CS081P 5020 0 0 0
CS087P 5096 0 0 0
€S094P $310 0 0 0
CS072P 5022 0 0 0
CS4106P S061 - KON 0 0 0
CS102P S065 0 0 0
Cs042p 5040 0 0 0 I I I
CS042P 5043 0 0 0
CS054P S055 0 0 0 ]
CS091P 5049 0 0 0
CS088P S368 0 0 0
€S088P S064 0 0 0
CS4065P $259 0 0 0
CS4065P $262 0 0 0
CS087P 5048 0 0 0
CS087P 5047 0 0 0
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Summary Document 31/08/2013
VMH Mil. CZK Project funding plan for the years 2014-2020(23) Estimated time period of project realization (from - until)
Weighted
Investment
No. of . . . Cluster sum of . CEF OPT Il OPT Il State Package
No. of measure | Name of masure included in Transport strategy time schedule ] . cost incl. VAT . OPT I
cluster rating zone point (PL 2012) cohesion CF ERDF budget BYPASSES
scores 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
D8 construct D805 A-F = = 4301 0 0 0 4301 0
D11 1105/2 Osicky - Hradec Kralové . = 1482 0 0 0 1482 0
Cso10p $200 R1 511 Béchovice - D1 3 9,10 11 522 0 0 0 11522 0
CS237P $296 R35 Ostrov - Vysoké Myto 3 8,77 4091 0 0 0 4091 0
CS237P $298 R35 Vysoké Myto - Dzbanov - Litomysl| 3 8,77 3636 0 0 0 3636 0
CS237pP $295 R35 Litomysl - Janov 3 8,77 7273 0 0 0 7273 0
CS237pP S297 R35 Janov - Opatovec 3 8,77 5 000 0 0 0 5000 0
CS028P S$158 R48 MUK NoSovice 9 6,17 349 0 0 0 349 0
CS009P S248 R1 510 Satalice - Béchovice, incl. increase in capacity of 31 7,44 1582 0 0 0 1582 0
VMH Mil. CZK Increase in the absorption capacity (according to possible source) Estimated beginning of the project for absorption capacity increasing (projects in CF incl. time of realization)
Weighted
) . A Investment
No. of ‘ Measures for absorption capacity increasing Cluster sum of tincl. VAT EEF OPTII OPFH orTy State Package-
cluster No. of measure (beyond Proposed Variant of Funding) rating zone point co(spl-lr;;.lz) eehesien CF ERBF budget BYPRASSES
scores 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
CS4007P S134,5135 |R3 Trebonin - Nazidla (KON) - - 6 250 6 250
CS016P $138 R6 Nové Straseci - Revnicov 14 5,90 1420 1 420
CS016P S139 R6 Revnicov, bypass 14 5,90 1850 1 850
CS4017P 5148 R6 Lubenec, bypass | period 14 7,00 1620 1620
CS4015P $130, 5129, |R411/118 - Mirotice 33 7,20 8 686 8 636 P E——
CS019P S$149 -S153, |R7 Slany - Bitozeves 14 7,10 10 220 10 220 —
CS4041P S014 1/9 a 1/16 Mélnik, , 1st construction 31 6,30 244 244 —
CS036P S033 I/9 Duba, bypass - 5,30 640 640 —
Cs044p S056 1/11 Doudleby nad Orlici, bypass - 6,40 231 231 — >
CS4045P S336 I/11 Opava, bypass, west part 46 6,70 1640 1 640 — >
CS131N S426 I/11 Komarov, bypass - - 1900 1900 — >
CS047P S006 I/12 R1 - Uvaly 21 6,70 6230 6230 ——
CS4049P S037 1/13 Kladrubska connecting road - 6,50 2125 2125 —
CS4049P S035 I/13 Bilina - bypass - 6,50 3520 3520 — >
CS058P S053 I/16 Nova Paka, bypass 51 5,10 2120 2120 — >
CS061P S302 1/19 Kamen bypass - 4,60 454 454 —
CS061P S261 1/19 Chynov 4,60 673 673 >
CS154N S160 1/20 Jasminova - Plaska - - 535 535 — >
CS066P S029 1/21 Nova Hospoda - Koc¢ov 2nd construction 91 4,10 390 390 —
CS066P S032 I/21 Trsténice - Drmoul 91 4,10 852 852 e
CS066P S027 1/21 Plana - Trsténice relocation 91 4,10 1288 1288 —
CS071P S024 1/27 Klatovy, relocation, 1st construction - 4,60 2277 2277 — >
CS074pP S365 1/27 Velemysleves, bypass - 3,90 825 825 —
CS074pP S036 1/27 Zizelice bypass and bridging - 3,90 598 598 —
CS4073P S161 1/27 Tremosensky Rybnik - Orlik - 4,60 342 342 — >
CS079pP S017 1/34 Lisov - Vranin 77 4,50 1358 1358 -
CS089P S011 1/38 Cirkvice bypass - 4,30 826 826 — >
CS090P S013 1/38 Lusténice - Ujezd 46 6,00 963 963 S
CS089P S082 I/38 Malin - Kuchyrika, reloading - 4,30 153 153 — >
CS191N S420 - KON [1/38 Zeletava, bypass - - 1420 1420 —
CS094pP S163 I/42 Tomkovo namésti - 5,50 1320 1320 — >
CS4097P S326 I/44 Bludov - bypass 32 6,60 4120 4120 —
CS111P S118 I/44 Cervenohorské sedlo, south - 3,10 611 611 D
CS099P S077 I/46 Olomouc - the east tangent line 46 5,70 2770 2770 — >
CS099P S323 I/46 Tynecek - Sternberk 46 5,70 2169 2169 — >
CS099P S070 1/46 Sternberk, bypass 46 5,70 1069 1 069 —r
CSs100pP S066 1/49 Vizovice - Lhotsko - 4,80 273 273 ]
CS211N S063 1/50 Bucovice reloading - 5,00 1138 1138 —
CS112pP S367 1/53 Lechovice, bypass - 4,30 394 394 —_—
Cs104pP s121 I/55 MUK s CD Prerov - Predmosti - 4,60 667 667 ]
CS107P S067 1/57 Krnov, bypass, the north-east part 91 4,60 1941 1941 — >
CS4106P S334 I/57 Valasské Mezirici - Jarcova 21 8,30 2 908 2908 ——
CS4226N 5469 1/61 Kladno, bypass, Phase | 91 4,60 1216 1216 — >
CS109pP S366 1/62 Décin - Vilsnice 52 5,00 534 534 — >
CS110P S078 I/67 Karvina, bypass 31 6,90 536 536 — >
e This schedule of implementation of the Transport strategy is annexed to the Summary Document of the document Transport Sector Strategies 2nd phase. Outputs is necessary to interpret in the context of the text section of the Summary Document, which states the basis for its creation.
¢ The color of an individual cell of the schedule represents a resource, which the Transport strategy anticipates will be used for a specific project. Mutual change of resources between projects is not excluded.
¢ As a condition for the use of a particular resource on a particular project is the approval of applications for funding at national and European level.
¢ The schedule of implementation does not contain projects launched after 2019 (in the horizon 2020-2035) as a schedule of implementation for this period must be specified in the next update of the Transport strategy for this period.
e Among the projects proposed for co-financing by OPD Il (FS) is not excluded, that phasing will be used to maximize certainty of full drawing of funds allocated in the priority axis 2 of the OPD I.
¢ For measures proposed for co-financing from the EU are always calculated total anticipated construction costs (EU + national co-financing) and cited like this as a resource in the appropriate column.
¢ This schedule of implementation of the Transport strategy states in the cells implementation from-until the estimated period of construction since its launch to the start of operation. The funding of projects will also continue in the years following the start of operation
(up to 2 years according to current practice).
¢ The abbreviation N in a cell "weighted sum of points" means that the project was not rated because is already at an advanced stage of implementation, or the project has its own specific justification and was evaluated on an individual basis (see text section of the Summary Document).
e Selection of projects intended for implementation is influenced by the Transport strategy priorities, project readiness for implementation and availability of each resource in time (limitations of the use of each resource is given by its determination by the EU).
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