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Implementation Schedule for Transport Sector Strategies in the Area of  Waterway Transport for 2014 - 2020(23)

Mil. CZK

No. of 

cluster

No. of 

measure
Name of masure included in Transport strategy time schedule

Cluster rating 

zone 

Weighted 

sum of point 

scores

Investment 

cost incl. 

VAT (PL 

2012)
CEF cohesion / 

European part

OPT II

CF ERDF
State        budget

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

6 616 1 929 3 203 3 701 0 0 0 0 0 0 0

CV001P V001

Improvement of navigation conditions on the Dolní 

Labe/Lower Elbe  in the section of Střekov – state border
2 7,2 4 189 0 1 929 0 2 260

CV002P V002 Přelouč II lock 27 5,3 3 063 3 063 0 0 0

CV002P V003 Srnojedy lock chamber upgrade 27 5,3 418 418 0 0 0

CV002P V004 Modernization of lock chambers Velký Osek 27 5,3 92 92 0 0 0

CV002P V005 Brandýs nad Labem lock chamber upgrade 27 5,3 323 323 0 0 0

CV002P V006
Road bridge over Elbe between Valy and Mělice

27 5,3 214 214 0 0 0

CV002P V007 Stabilization of navigation route at Chvaletice port 27 5,3 88 88 0 0 0

CV002P V008 Public port of Pardubice 27 5,3 224 224 0 0 0

CV003P V039

Provision of safe underpass clearances on the Vltava 

Waterway 8 5,7 1 004 1 004 0 0 0

CV003P V035

Modernization of roadsteads of the lock chamber 

Štvanice, Lock Chamber Praha - Staré Město 8 5,7 650 650 0 0 0

CV003P V036 Hořín lock chamber pound upgrade 8 5,7 230 230 0 0 0

CV003P V038 Increase in draught on the Vltava Waterway 8 5,7 65 65 0 0 0

CV003P V040 Adjustment to straits at Zbraslav, Štěchovice 8 5,7 200 200 0 0 0

CV003P V047 Štvanice lock chamber roadstead upgrade 8 5,7 45 45 0 0 0

CV004P V050

Completion of the Vltava waterway from Hněvkovice to 

Týn nad Vltavou - 4 361 0 0 0 361

CV004P V052 Hluboká n.V. port - 4 230 0 0 0 230

CV005P V074 Petrov marina - 3,5 40 0 0 0 40

*) The specific measure will be assigned in case of EIA affirmative statement allowing its realization.

Estimated time period of project realization (from - until)VMH Project funding plan for the years 2014-2020(23)

•  In the schedule are not listed infrastructure projects of waterways for recreational traffic. Their funding is expected from the integrated regional operational program (ERDF) or from the relevant project package (national resources).

•  Selection of projects intended for implementation is influenced by the Transport strategy priorities, project readiness for implementation and availability of each resource in time (limitations of the use of each resource is given by its determination by the EU).

•  This schedule of implementation of the Transport strategy is annexed to the Summary Document of the document Transport Sector Strategies 2nd phase. It outputs it is necessary to interpret it in the context of the text section of the Summary Document, which states the 

basis for its creation.

•  The color of an individual cell of the schedule represents a resource, which the Transport strategy anticipates will be used for a specific project. Mutual change of resources between projects is not excluded.

•  As a condition for the use of a particular resource on a particular project is the approval of applications for funding at national and European level.

•  For actions proposed for co-financing from the EU are always calculated total anticipated construction costs (EU + national co-financing) and cited like this as a resource in the appropriate column.

•  This schedule of implementation of the Transport strategy states in the cells implementation from-until the estimated period of construction since its launch to the start of operation. The funding of projects will also continue in the years following the start of operation (up 

to 2 years according to current practice).
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