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Implementation Schedule for Transport Sector Strategies in the Area of Waterway Transport for 2014 - 2020(23)
VMH Mil. CZK Project funding plan for the years 2014-2020(23) Estimated time period of project realization (from - until)
. Weighted Investment
No. of No. of . . . Cluster rating . cost incl. OPT I
Name of masure included in Transport strategy time schedule sum of point State budget
cluster measure zone scores VAT (PL | CEF cohesion / CF ERDF
2012) | Eyropean part 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
6 616 1929 3203 3701 0 0 0 0 0 0 0
Improvement of navigation conditions on the Dolni
CVOO01P V001 Labe/Lower Elbe in the section of Stfekov — state border 5 72 4189 0 1979 0 2 260
Cvoo2pP V002 |Prelouc Il lock 27 5,3 3063 3063 0 0 0
Cvoo2pP V003 [Srnojedy lock chamber upgrade 27 5,3 418 418 0 0 0
CV002P V004 [Modernization of lock chambers Velky Osek 27 5,3 92 92 0 0 0
Cvoo2pP V005 [Brandys nad Labem lock chamber upgrade 27 5,3 323 323 0 0 0
CV002P V006 Road bridge over Elbe between Valy and Mélice 27 5,3 214 214 0 0 0
CVvV002P V007 [Stabilization of navigation route at Chvaletice port 27 5,3 88 88 0 0 0
Cvoo2P V008 [Public port of Pardubice 27 5,3 224 224 0 0 0
Provision of safe underpass clearances on the Vitava
CvVoo3pP V039 [Waterway 8 5,7 1004 1 004 0 0 0
Modernization of roadsteads of the lock chamber
CVv0o3P V035 [Stvanice, Lock Chamber Praha - Staré Mésto 8 5,7 650 650 0 0 0
CVvVoo3P V036 [Hofin lock chamber pound upgrade 8 5,7 230 230 0 0 0
CVvVoo3pP V038 [Increase in draught on the VItava Waterway 8 5,7 65 65 0 0 0
CVv0o3P V040 [Adjustment to straits at Zbraslav, Stéchovice 8 5,7 200 200 0 0 0
CVvVoo3pP V047  [Stvanice lock chamber roadstead upgrade 8 5,7 45 45 0 0 0
Completion of the VItava waterway from Hnévkovice to
Cvoo4p V050 |Tyn nad Vltavou = 4 361 0 0 0 361
Ccvoo4p V052 |Hluboka n.V. port - 4 230 0 0 0 230
CVOoos5P V074 |Petrov marina - 3,5 40 0 0 0 40

*) The specific measure will be assigned in case of EIA affirmative statement allowing its realization.

¢ This schedule of implementation of the Transport strategy is annexed to the Summary Document of the document Transport Sector Strategies 2nd phase. It outputs it is necessary to interpret it in the context of the text section of the Summary Document, which states the

basis for its creation.

¢ The color of an individual cell of the schedule represents a resource, which the Transport strategy anticipates will be used for a specific project. Mutual change of resources between projects is not excluded.

¢ As a condition for the use of a particular resource on a particular project is the approval of applications for funding at national and European level.

¢ For actions proposed for co-financing from the EU are always calculated total anticipated construction costs (EU + national co-financing) and cited like this as a resource in the appropriate column.

¢ This schedule of implementation of the Transport strategy states in the cells implementation from-until the estimated period of construction since its launch to the start of operation. The funding of projects will also continue in the years following the start of operation (up

to 2 years according to current practice).

¢ In the schedule are not listed infrastructure projects of waterways for recreational traffic. Their funding is expected from the integrated regional operational program (ERDF) or from the relevant project package (national resources).

¢ Selection of projects intended for implementation is influenced by the Transport strategy priorities, project readiness for implementation and availability of each resource in time (limitations of the use of each resource is given by its determination by the EU).
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