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implemented
D = building
permit approved
E = incomplete
building permit
F = project idea
1 305Z |HSL Prague — Poficany Rail-HS Basic 285 1D ABD ABC 2028 2032 2029 2033 34 808
2 104S Completion of motorway DO (511, 518, 519, 520) Road Basic 280 1D AB AB 2024 2031 2024 2032 60 339
2 3022 Conventior}wal Railway (CR) Libice n/C / Velky Osek — Rail Basic 280 o aED BEC
Chocen — Usti n/O 2027 2030 2027 2030 35175
2 501Z |CR Ceska Kubice st.border — Plzefi — Prague Rail Basic 280 12D ABD ABC 2024 2030 2024 2030 40 868
3 102Z |CR Prague Masarykovo ndadrazi - Vaclav Havel Airport Rail Basic 275 1c ABD ABC
2024 2030 2024 2030 44 155
3 40227 HSL Brno — Rakvice Rail-HS Basic 275 1D ABD ABC 2026 2030 2026 2030 24 823
3 8027 CR Brno — Pferov Rail Basic 275 1D ABD ABC 2026 2033 2025 2033 81 898
4 205Z  [HSL Usti n/L - st. border Rail-HS Basic 270 1D ABD ABC 2028 2038 2030 2040 45 062
5 17012 C.R Prague — Lysa n/L — Cachovice — Mlada Boleslav — Rail Basic 260 190 AB ABC
Liberec 2024 2038 2024 2042 98 080
5 303Z [Brno railway junction Rail Basic 260 1D ABD ABC 2024 2035 2024 2038 49 037
6 202Z |CR D&&in Prostfedni Zleb — Lysa n/L — Kolin Rail Basic 255 2D ABD BC 2024 2033 2024 2034 74 742
6 203Z |HSL Prague - branch Nova Ves Rail-HS Basic 255 1D ABD ABC 2027 2030 2027 2030 38 247
7 101Z |[Capacity increase and modernization of the Prague Rail Basic 250 5c ABD ABC
railway junction 2024 2034 2024 2037 37 669
7 1602Z |[HSL (Prague) — Most Rail-HS Basic 250 1E AB ABC 2041 2050 2042 2050 56 742
7 5027 Beroun tunnel Rail-HS Target 250 1D AB ABC 2028 2035 2031 2038 46 242
7 903S |D11 Motorway Opatovice n/L — Kralovec st. border Road Basic 250 1c ABD ABC
2024 2029 2024 2029 36 786
8 1002S [Motorway D49 / 1/49 Hulin — Horni Lidec st.border Road Basic 240 1c ABD ABC
2024 2034 2024 2034 31251
8 301Z |CR Prague — Ceskd Tfebova — Brno Rail Basic 240 2B, 1D ABD ABC 2024 2034 2024 2035 129 793
8 803Z |HSL Brno — Prerov — Ostrava Rail-HS Basic 240 1F, 1D ABD ABC 2027 2031 2027 2031 65 207
9 1202Z |CR Otrokovice —Zlin Rail Basic 235 2D AB BC 2027 2031 2036 2040 11 881
10 603S |D35 Motorway Opatovice n/L — Olomouc — Lipnik n/B Road Basic 230 1c AB AB
2024 2032 2024 2034 61 945
11 306Z HSL Poftic¢any — Brno Rail-HS Target 225 1D ABD ABC 2028 2034 2032 2040 180373
12 1601Z |[CR Most — Karlovy Vary — Cheb — Cheb st.border Rail Basic 220 2E AB BC 2024 2050 2024 2050 10 105
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12 805S |D52 Motorway Mikulov st. border — Brno Road Basic 220 1D ABD ABC 2027 2032 2027 2032 18 580
12 1405S |D3 Motorway Prague — Tabor — Ceské Budé&jovice Road Basic 180 1C AB AB 2024 2031 2024 2039 53 492
13 204Z  [HSL branch Nova Ves — Lovosice Rail-HS Basic 215 1D ABD ABC 2027 2030 2027 2030
13 4101Z |CR northern bypass for freight transport Drisy — Rail Basic 215 20 AB BC
Neratovice — Kralupy n/V — Kladno Ostrovec 2027 2030 2038 2041 1274
13 4102Z |CR Praha Ruzyné — Kladno Ostrovec Rail Basic 215 1C AB BC 2024 2030 2024 2042 12 902
13 804Z |CR (HSL) Ostrava — Katowice Rail-HS Target 215 1E ABD ABC 2027 2031 2034 2038 6 503
14 1201Z |CR Kojetin — Hulin Rail Basic 210 2D AB BC 2027 2030 2038 2041 7792
14 901Z |CR Poficany (HSL) — Nymburk Rail Basic 210 1E AB BC
15 806S |D1 Motorway Brno — Pferov — Ostrava — Bohumin - st. Road Basic 205 120 AB 5
border 2024 2030 2024 2036 36177
16 1401Z |CR Prague — Tabor — Ceské Bud&jovice Rail Basic 200 1C AB ABC 2025 2034 2025 2040 43 421
16 206Z HSL Lovosice — Usti n/L st. border Rail-HS Target 200 1D AB ABC 2036 2043 2036 2043 47 218
16 208V  [Elbe — ViItava waterway Water Basic 200 2C ABD BC 2024 2032 2024 2040 28 351
17 1403Z |CR Increasing the capacity of the Prague Hostivar — Rail-HS Target 195 1F AB ABC
Benesov section (new line) 2031 2035 2044 2048 36 816
17 705S Class | road 1/58 Pfibor — Ostrava Road Basic 195 1C AB BCD 2024 2024 2024 2024 510
18 602S D11 Motorway Prague — Opatovice n/L Road Basic 190 2D AB AB 2027 2032 2028 2046 4 607
18 703S  |Road I/68, I/11 Tranovice — Mosty u J. st.border Road Basic 190 2C AB B 2026 2027 2034 2035 3217
18 902Z |HSL Poric¢any — Hradec Kralové / (Pardubice) — st. Rail Target 190
1E AB ABC
border Poland 2035 2045 2035 2048 137 269
19 3101Z |CR Satov st.border — Znojmo — Brno, new line Rail Basic 185 1D AB ABC 2044 2050 2044 2050 35 898
19 401Z |CR Brno — Breclav — Lanzhot st.border Rail Basic 185 2D ABD BC 2027 2029 2026 2028 7 095
19 4204Z |Brno diameter Rail Target 185 1E ABD ABC 2039 2050 2039 2050 69 480
19 503S D5 Motorway Rozvadov st.border — Prague Road Basic 185 2D AB B 2028 2033 2043 2048 5733
20 2801Z |CR Cachovice — Nymburk Rail Basic 180 2C AB BC
20 48047 |[CR Tynisté n.0. — Castolovice — Solnice Rail Basic 180 2C AB BC 2024 2030 2024 2028 6 661
21 1603S |D7 Motorway Prague — Chomutov Road Basic 175 1C AC AB 2024 2038 2024 2048 20 109
21 3002Z |[CR Hradec Kralové - Pardubice Rail Basic 175 2C AB BC 2024 2030 2024 2044 13434
21 307S motorway D1 Prague — Brno Road Basic 175 B AB B 2024 2028 2024 2027 2403
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21 308S |Class | roads I/43 / 1/73 Brno — Moravska Trebova; Road Aucxiliary 175 1D, 2C AB AB
Skalice n/S — Lac¢nov ! 2024 2050 2024 2050 54 553
21 504S |Class | roads 1/20, /29, I/19, |/34 Plzeri — Pisek — Tabor Road Basic 175 o AC .
— Pelhfimov — Humpolec — Havlicklv Brod 2027 2050 2041 2050 32290
22 103Z |CR New connection |l Rail Target 170 1E AB ABC 2038 2047 2041 2047 138 960
22 1101Z [CR Nezamyslice — Olomouc Rail Basic 170 2D AB BC 2029 2031 2030 2044 11 004
22 1502S |D3 Motorway Ceské Budé&jovice — Dolni Dvofisté st.bor.| Road Basic 170 1c AB ABC
2024 2029 2024 2029 22 344
22 201Z |CR Prague - Décin st.border Rail Basic 170 B, 2D ABD BC 2024 2031 2024 2035 23189
22 4108S |Class | road 1/12 Prague — Uvaly Road Basic 170 1D AC AB 2027 2030 2038 2041 6 250
23 1605S |D6 Motorway Prague — Karlovy Vary — Pomeazi st. Road Basic 165 1c AB AB
border 2024 2031 2024 2040 29 372
23 403S |D2 Motorway Brno — Breclav st. border Road Basic 165 B AB B
23 4103Z |CR Praha Vysocany — Neratovice Rail Basic 165 2E AB BC 2035 2036 2042 2043 1158
23 4303Z |CR Studénka — L. Janacek Airport / Kopfivnice Rail Basic 165 B AB BC 2027 2030 2041 2044 469
23 801Z |CR Breclav st. border — Otrokovice — Pferov — Ostrava — Rail Basic 165 5 ABD BC
Bohumin — Petrovice u K. st. border 2024 2034 2024 2035 48 888
24 4104Z |CR Prague Smichov — Rudnd — Beroun Rail Basic 160 2E AB BC 2035 2040 2041 2046 3590
24 601Z |CR Ceska Trebova — Pierov / Prosenice Rail Basic 160 B ABD BC 2030 2033 2031 2034 13 896
24 706Z |CR Paskov - Ostrava Kunéice - Ostrava Svinov / Polanka Rail Basic 160 IE ABD BC
n/O 2025 2030 2025 2030 2795
24 808S D55 Breclav (D2) — Hulin Road Auxiliary 160 1C AB AB 2024 2032 2024 2042 32 405
25 207S D8 Motorway Prague — Petrovice st. border Road Basic 155 2D AB B 2029 2033 2044 2047 4 467
25 3047 CR Kolin — Havli¢kav Brod — Brno Rail Basic 155 2D ABD BC 2024 2035 2024 2039 31 849
25 4107S |Class | road I/9 Zdiby — Mélnik Road Basic 155 2D AC B 2027 2032 2041 2044 13 505
25 4404S |Class | road 1/26 Plzen — Starikov Road Basic 155 2D AC B 2024 2050 2024 2050 19 503
25 2204S |Class | road 1/20 Pisek — Ceské Bud&jovice Road Basic 185 12D AC B 2024 2031 2024 2038 10 440
26 4106S |Class | road I/61 D7 —Kladno — D6 Road Basic 150 1D AC B 2027 2030 2043 2046 1611
26 4109S |Class | road /2 Prague — Kostelec nad Cernymi lesy Road Basic 150 SF AC 8
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26 4201Z |[CR Brno — Trebic / Ivancice Rail Basic 150 2D, 2E AB BC 2024 2024 2024 2024 6 382
26 7012 (VIR Ostrava main station — Ostrava Kuncice — Havifov — Rail Basic 150 20 ABD BC
Cesky Tésin — Mosty u J. st. border 2024 2030 2024 2030 9318
27 1703Z |CR Liberec — Frydlant — Zawidéw st.border Rail Basic 145 2D AB BC 2039 2040 2039 2040 1042
27 2502S glass | road I/13 Karlovy Vary — Teplice; 1/63 Teplice - Road Basic 145 10 AC AB
Rehlovice 2027 2038 2042 2045 23 952
27 4301Z |CR Ostrava Kuncice — Frydek-Mistek — Valasské Mezifici Rail Basic 145 20 AB BC
2025 2030 2025 2044 16 125
28 2601Z |CR D&¢in — Ceska Lipa — Liberec Rail Basic 140 2D AB B 2027 2033 2027 2044 2591
28 4206S |Class I road I/50 Holubice — KoZusSice — Stary Hrozenkov | Road Basic 140 20 AB BC
st. border 2027 2050 2038 2050 5454
28 4803S |Class | road I/11 Hradec Kralové - Vamberk; 1/14 Road Basic 140 5c AC 8
Vamberk — Solnice 2024 2032 2024 2045 9 835
29 1501Z |CR Ceské Budé&jovice — Horni DvoFi§té — st. border Rail Basic 135 B 1F AB BC
’ 2027 2028 2025 2026 898
29 2701Z |CR Ceska Lipa — Bakov nad Jizerou Rail Basic 135 2F AB BC
29 4902S |Class | road I/2 Pardubice bypass, I/36 Pardubice - Casy Road Basic 135 1c AC 8
motorway D35 2024 2032 2024 2045 5704
29 5001Z |CR Zlin — Vizovice Rail Basic 135 2D AB BC
29 704S Motorway D56, 1/56 Ostrava — Frydek-Mistek Road Basic 135 2C AB B 2027 2030 2038 2041 1715
29 1404S [D4 Motorway Prague — Nova Hospoda Road Target 165 1C A AB 2027 2040 2038 2047 9343
30 1301S |D55 Olomouc — Prerov Road Basic 130 1D AC AB 2024 2031 2024 2046 5771
30 4306S |Class | road I/11 Ostrava — Tranovice Road Basic 130 2E AC B 2030 2032 2042 2044 10 897
31 1705S |Class | road I/35 Ohrazenice — Liberec — Bily Kostel n/N Road Basic 125 B AB B
31 2501Z |CR Most — Usti n/L Rail Basic 125 2E AB BC 2027 2028 2038 2039 798
32 1001Z |CR Hranice na Moravé — Horni Lidec — st. border Rail Basic 120 2D ABD BC 2027 2035 2025 2033 11571
32 2805S [Road I/35, D35 Turnov — Ji¢in — Hradec Kralové Road Basic 120 1D AB AB 2024 2035 2024 2043 31 080
32 4202Z |CR Brno — Kyjov — Moravsky Pisek Rail Basic 120 2D AB BC 2027 2031 2042 2044 11623
33 1402Z |CR Beroun — Zdice — Pisek Rail Target 115 2F AB B
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33 2804S |Class | road 1/38 Bezdécin — Podébrady (motorway D11)| Road Basic 115 20 AC 5
2028 2037 2043 2045 3901
33 3001Z |CR lJihlava — Havlickdv Brod Rail Basic 115 2F AB BC
33 3102S |Class | road I/38 Haté st. border — Znojmo — Jihlava; Road Basic 115
Havlicklv Brod — Podébrady (motorway D11) 2C AC B
2027 2050 2025 2050 24 952
33 4302Z |CR Ostrava Svinov — Opava — Krnov Rail Basic 115 B, 2E AB BC
33 4801Z |CR Jaroméf — Nachod / Trutnov Rail Basic 115 2E AB BC
33 4901Z |CR Pardubice — Skutec Rail Basic 115 2E AB BC 2033 2036 2043 2046 6948
34 2702S |Class | road I/16 Nova Ves — Bezdécin Road Basic 110 2D AC B 2024 2031 2024 2038 4328
34 4305S |Class I road I/11, 1/57 Ostrava — Opava — Krnov Road Basic 110 2C AC B 2024 2030 2024 2047 7 629
34 5002S |Class | road 1/49 Otrokovice — Zlin — Vizovice Road Basic 110 2F AC B
35 1704S [D10 Motorway Prague — Ohrazenice Road Basic 105 2D AB B 2024 2032 2024 2046 17 941
35 2102S |Class | road 1/20 Plzen — Karlovy Vary Road Basic 105 2C AC B 2024 2043 2024 2050 8998
35 2201Z |CR Plzeri - Ceské Budé&jovice Rail Basic 105 2E AB ABC 2025 2030 2038 2041 24 678
35 5202S |Class | road I/16 Kosmonosy — Sobotka — Ji¢in Road Basic 105 2D AC B 2027 2038 2046 2049 8 509
35 702Z  |CR Détmarovice — Cesky Té$in Rail Basic 105 B AB BC
35 807S |D48 Motorway Bélotin — Chotébuz st. border Road Auxiliary 105 2C AB B 2024 2031 2024 2042 13 392
36 4105Z |CR Prague — Vrané n.V. — Davle Rail Basic 100 2E AB BC
36 4205S |Class | road 1/23 Brno — Namést n/O Road Basic 100 2D AC AB
37 2401Z |CR Plzer — Zatec — Chomutov Rail Basic 95 2C, 2E AB BC 2024 2024 2024 2024 1312
37 45017 |Class | road 1/14 Liberec — Tanvald — Desna Rail Basic 95 B AB BC
37 5101Z |CR Jihlava — Trebic Rail Basic 95 2E AB BC 2030 2032 2047 2049 2 316
37 5301Z |CR Most — Postoloprty — Zatec / Louny Rail Basic 95 B AB BC
37 5304Z |CR Prunéfov — Kadan Rail Basic 95 B AB BC
38 1102S |D46 Motorway Vyskov - Olomouc Road Basic 90 B AC BD 2024 2032 2024 2049 1154
38 2101Z |CR Plzen — Cheb Rail Basic 90 B ABD BC
38 3003S |Class I road 1/38, 1/34, 1/37 Jihlava — Havli¢kv Brod — Road Basic 90
Zdirec nad Doubravou — Pardubice — Hradec Kralové 2C AC B
2024 2050 2024 2050 16 606
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38 3201Z |CR Ceska Lipa — Rumburk Rail Basic 90 2F AB BC
38 4701Z |CR Ceské Budéjovice — Cesky Krumlov Rail Basic 90 B AB BC
39 1702Z |CR Liberec — Hradek n/N st.border Rail Basic 85 B AB BC 2027 208 2048 2049 1220
39 3202S |Class | road 1/38, 1/9 Mlad4 Boleslav — Ceska Lipa — Road Basic 85 2c AC -0
Novy Bor — Rumburk st. border 2027 2028 2048 2049 308
39 4601Z |CR Olomouc — Unic¢ov Rail Basic 85 A AB -
39 4603S |Class | road 1/46 Olomouc — Sternberk Road Basic 85 2D AC B 2027 2031 2047 2050 7 166
39 5302Z |CR Most — Litvinov — Louka u L. — Hrob Rail Basic 85 2F AB BC
39 5303Z |[CR Oldfichov u D. — Litvinov Rail Basic 85 B AB BC
40 4203Z |CR Boskovice interconnection Rail Basic 80 1D AB BC 2027 2029 2048 2050 1799
40 4304Z |CR Frydlant n/O — Ostravice Rail Basic 80 2D AB B
41 2402S |Class | road 1/27 Plzeri — Most Road Basic 75 2C AC B 2024 2050 2024 2050 21 376
41 2803Z |[CR Loukov — Turnov — Stara Paka — Jaromér — Hradec Rail Aucxiliary 75 2D AB BC
Kralové 2027 2028 2049 2050 695
41 3401Z |CR Zabieh n.M. — Sumperk / Jesenik — Glucholazy st. Rail Basic 75 2F AB BC
border 2026 2029 2046 2048 732
41 5201Z |CR Mlada Boleslav — Sobotka — (Jicin) Rail Basic 75 2F AB B
42 2203Z |CR RaZice — Putim Rail Basic 70 2E AB BC
42 2301Z |CR Ceské Budé&jovice — Ceské Velenice st.border Rail Basic 70 B AB BC
42 2802Z |CR Doubi u Turnova — Turnov — Ji¢in — Hradec Kralové Rail Auxiliary 70 IF AB 5
42 2901Z |[CR Veseli nad Luznici — Jihlava Rail Basic 70 2E AB BC 2027 2028 2046 2048 1259
42 4602Z |CR Olomouc — Hlubocky Rail Basic 70 2F AB BC
42 4802S |Class | road 1/33 Jaromér — Nachod st. border Road Basic 70 2C AB BC 2024 2028 2024 2042 5114
42 809S |Class | road I/55 Breclav (D2) — Breclav st.border Road Auxiliary 70 1D AC B 2027 2030 2046 2049 3077
43 1706S [Class | road I/35 Bily Kostel n/N — Hradek n/N st. border| Road Basic 65 B AB B
43 2303S |Class | road I/53 Znojmo — Pohorelice Road Basic 65 B AC 2C 2025 2027 2045 2047 4 007
43 4207S |Class | road 1/42, 1/41 Brno inner ring road and Road Basic 65 1c AC B
connecting sections 2024 2040 2024 2050 45 431
43 4504Z |CR Frydlant — Nové Mésto p.S. Rail Basic 65 2F AB B
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44 2202Z |CR Pisek - Protivin Rail Basic 60 2E AB BC
44 4401Z |CR Plzen — Klatovy Rail Basic 60 2C AB BC
44 4402Z |CR Radnice — Ejpovice; Rokycany — Prikosice Rail Basic 60 2F AB B
44 4502Z |CR Liberec — Hodkovice n/M, current line Rail Basic 60 2F AB B
44 4503Z |CR Raspenava — Bily Potok p.S. Rail Basic 60 2F AB B
44 5102Z |CR Kostelec u J. — Slavonice Rail Basic 60 2D AB B 2027 2028 2045 2046 2 165
45 2602S |Class | road /13 Zdérek - D&¢&in — Bily Kostel n/N Road Basic 55 2E AC B 2027 2050 2041 2050 31276
46 3301S |[Class | road 1/7 Chomutov — Hora sv. Sebestiana st. Road Basic 50
A AC B
border
46 4507S |Class | road 1/65 Radelsky mlyn — Jablonec n/N Road Basic 50 2D AC B
46 5305S [Class | road I/27 Most — Dubi Road Basic 50 2D AC B 2027 2030 2047 2050 1681
47 1604S |Class | road I/28 Louny — Most Road Auxiliary 45 B AC B
47 3402S load 1/44 Mohelnice — Sumperk — Jesenik — Mikulovice st{f Road Basic 45 2C AC B 2024 2050 2024 2050 10 041
47 4505S |I/14 Liberec — Tanvald — Desna Road Basic 45 2E AC B 2030 2032 2048 2050 1 096
48 2302S |Class | road 1/34, 1/24 Ceské Budéjovice — Trebori — Road Basic 40 5c AC 8
Halamky st. border 2024 2032 2024 2050 7 992
49 4403S |Class | road I/27 Plzen — Klatovy Road Basic 35 2C AC B 2024 2043 2024 2050 8332
49 4506S |Class | road 1/13 Stréz n/N — Frydlant Road Basic 35 2D AC B 2027 2031 2046 2050 2579
50 4702S |Class | road 1/39 Ceské Budé&jovice — Cesky Krumlov Road Basic 30 >0 AC 8
2027 2030 2047 2050 854




